



2019 Delaware County Paving Program Schedule 6/17/19 through 6/28/19

Schedule subject to change do to weather conditions

Road	County/Twp	Duration (days)	Start	Finish	Notes
Duffy Rd	Concord	1	6/17/2019	6/17/2019	Rejuvenation
Kondike Rd	Concord	1	6/17/2019	6/17/2019	Rejuvenation
Sawmill Pkwy	County	3	6/18/2019	6/20/2019	Rejuvenation
E. Orange Rd	Orange	7	6/17/2019	6/25/2019	Microsurfacing
Miller Paul Rd	County	1	6/17/2019	6/17/2019	Berm
Hatch Rd	Harlem	1	6/17/2019	6/17/2019	Berm
Maxtown Rd	Genoa	1	6/24/2019	6/24/2019	Pave
Spring Run Dr	Genoa	1	6/25/2019	6/25/2019	Pave
Hawthorne Valley Dr	Genoa	1	6/26/2019	6/26/2019	Pave
Sunbury Rd	Genoa	1	6/27/2019	6/27/2019	Pave
S. Old 3C Hwy	County	7	6/28/2019	7/8/2019	Pave
Holderman St	Orange	1	6/28/2019	6/28/2019	Pave
Libertydale Dr	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Plymouth Ct	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Jamestown Dr	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Patriot Ct	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Lexington Dr	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Minuteman Ct	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Auburn Ave	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Old Powell Rd	Liberty	1	6/17/2019	6/17/2019	Microsurfacing
Sawmill Pkwy	County	3	6/18/2019	6/20/2019	Rejuvenation
Home Rd	County	1	6/18/2019	6/18/2019	Microsurfacing
Case Rd	Troy	1	6/19/2019	6/19/2019	Microsurfacing
Fairway Dr	Liberty	1	6/19/2019	6/19/2019	Microsurfacing
Wellington Blvd	Liberty	1	6/20/2019	6/20/2019	Microsurfacing
Home Rd	County	1	6/21/2019	6/21/2019	Microsurfacing
N. 3B's & K Rd	Berkshire	1	6/24/2019	6/24/2019	Microsurfacing
Orvin Circle	Trenton	1	6/24/2019	6/24/2019	Microsurfacing
Greyland Dr	Trenton	1	6/24/2019	6/24/2019	Microsurfacing
CR 605	County	1	6/25/2019	6/25/2019	Microsurfacing