

| ID | Task Mode | Task Name | Duration | Start | Finish | Gantt Chart | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----|-----------|--|----------|-------------|-------------|---|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|----------|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| | | | | | | Mon 5/14 | Tue 5/15 | Wed 5/16 | Thu 5/17 | Fri 5/18 | Sat 5/19 | Sun 5/20 | Mon 5/21 | Tue 5/22 | Wed 5/23 | Thu 5/24 | Fri 5/25 | Sat 5/26 | Sun 5/27 | | | | | | | | | | | | | | |
| 1 | | 885026 DEL- Delaware County Resurfacing 2018 | 10 days | Mon 5/14/18 | Fri 5/25/18 | [Gantt bar for 10 days from Mon 5/14/18 to Fri 5/25/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | | KLONDIKE RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | | CLARK-SHAW RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | | BUTTS RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | | DUFFY RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 | | COOK RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 16 | | N. SECTION LINE RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 17 | | GILLETE RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 18 | | BRUNDAGE RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 19 | | WEISER RD | 1 day | Mon 5/14/18 | Mon 5/14/18 | [Gantt bar for 1 day on Mon 5/14/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | | KLONDIKE RD | 2 days | Tue 5/15/18 | Wed 5/16/18 | [Gantt bar for 2 days from Tue 5/15/18 to Wed 5/16/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | | S. SECTION LINE RD | 1 day | Wed 5/16/18 | Wed 5/16/18 | [Gantt bar for 1 day on Wed 5/16/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | | WARRENSBURG RD | 1 day | Thu 5/17/18 | Thu 5/17/18 | [Gantt bar for 1 day on Thu 5/17/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | | CLARK-SHAW RD | 2 days | Thu 5/17/18 | Fri 5/18/18 | [Gantt bar for 2 days from Thu 5/17/18 to Fri 5/18/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 10 | | BUTTS RD | 2 days | Thu 5/17/18 | Fri 5/18/18 | [Gantt bar for 2 days from Thu 5/17/18 to Fri 5/18/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 11 | | HYATTS RD | 1 day | Fri 5/18/18 | Fri 5/18/18 | [Gantt bar for 1 day on Fri 5/18/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 20 | | DUFFY RD | 1 day | Mon 5/21/18 | Mon 5/21/18 | [Gantt bar for 1 day on Mon 5/21/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 21 | | BRIDLESPUR LN | 1 day | Mon 5/21/18 | Mon 5/21/18 | [Gantt bar for 1 day on Mon 5/21/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 22 | | TIMBER LAKE DR | 1 day | Mon 5/21/18 | Mon 5/21/18 | [Gantt bar for 1 day on Mon 5/21/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 23 | | COOK RD | 2 days | Tue 5/22/18 | Wed 5/23/18 | [Gantt bar for 2 days from Tue 5/22/18 to Wed 5/23/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | | KLONDIKE RD | 1 day | Thu 5/24/18 | Thu 5/24/18 | [Gantt bar for 1 day on Thu 5/24/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | | CLARK-SHAW RD | 1 day | Thu 5/24/18 | Thu 5/24/18 | [Gantt bar for 1 day on Thu 5/24/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 24 | | BUTTS RD | 1 day | Thu 5/24/18 | Thu 5/24/18 | [Gantt bar for 1 day on Thu 5/24/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 14 | | COOK RD | 1 day | Fri 5/25/18 | Fri 5/25/18 | [Gantt bar for 1 day on Fri 5/25/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 25 | | DUFFY RD | 1 day | Fri 5/25/18 | Fri 5/25/18 | [Gantt bar for 1 day on Fri 5/25/18] | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Project: 885026 DEL-Delaware C
Date: Thu 5/10/18

| | | | | | | | | | |
|-----------|--|--------------------|--|-----------------------|--|--------------------|--|-----------------|--|
| Task | | Project Summary | | Manual Task | | Start-only | | Deadline | |
| Split | | Inactive Task | | Duration-only | | Finish-only | | Progress | |
| Milestone | | Inactive Milestone | | Manual Summary Rollup | | External Tasks | | Manual Progress | |
| Summary | | Inactive Summary | | Manual Summary | | External Milestone | | | |