

ID	Task Mode	Task Name	Duration	Start	Finish	Jul 27, '14							Aug 3, '14							Aug 10, '14						
						T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	
1		<b>Del County 2 Week Lookahead</b>	<b>12 days</b>	<b>Mon 7/28/14</b>	<b>Mon 8/11/14</b>	[Gantt bar from Mon 7/28/14 to Mon 8/11/14]																				
2		<b>Mill</b>	<b>5 days</b>	<b>Mon 8/4/14</b>	<b>Fri 8/8/14</b>	[Gantt bar from Mon 8/4/14 to Fri 8/8/14]																				
3		Abbotsford Green Dr.	1 day	Mon 8/4/14	Mon 8/4/14	[Task bar from Mon 8/4/14 to Mon 8/4/14]																				
4		Green Meadows	1 day	Mon 8/4/14	Mon 8/4/14	[Task bar from Mon 8/4/14 to Mon 8/4/14]																				
5		Royal Park Dr.	1 day	Fri 8/8/14	Fri 8/8/14	[Task bar from Fri 8/8/14 to Fri 8/8/14]																				
6		Sedona Dr.	1 day	Mon 8/4/14	Mon 8/4/14	[Task bar from Mon 8/4/14 to Mon 8/4/14]																				
7		Sedona Ct.	1 day	Mon 8/4/14	Mon 8/4/14	[Task bar from Mon 8/4/14 to Mon 8/4/14]																				
8		Paulden Ct.	1 day	Mon 8/4/14	Mon 8/4/14	[Task bar from Mon 8/4/14 to Mon 8/4/14]																				
9		<b>Stabilization</b>	<b>1 day</b>	<b>Fri 8/8/14</b>	<b>Fri 8/8/14</b>	[Gantt bar from Fri 8/8/14 to Fri 8/8/14]																				
10		Royal Park Dr.	1 day	Fri 8/8/14	Fri 8/8/14	[Task bar from Fri 8/8/14 to Fri 8/8/14]																				
11		<b>Inter Chip</b>	<b>2 days</b>	<b>Tue 8/5/14</b>	<b>Wed 8/6/14</b>	[Gantt bar from Tue 8/5/14 to Wed 8/6/14]																				
12		Abbotsford Green Dr.	1 day	Tue 8/5/14	Tue 8/5/14	[Task bar from Tue 8/5/14 to Tue 8/5/14]																				
13		Sedona Dr.	1 day	Wed 8/6/14	Wed 8/6/14	[Task bar from Wed 8/6/14 to Wed 8/6/14]																				
14		Sedona Ct.	1 day	Wed 8/6/14	Wed 8/6/14	[Task bar from Wed 8/6/14 to Wed 8/6/14]																				
15		Green Meadows	1 day	Wed 8/6/14	Wed 8/6/14	[Task bar from Wed 8/6/14 to Wed 8/6/14]																				
16		<b>Pave</b>	<b>12 days</b>	<b>Mon 7/28/14</b>	<b>Mon 8/11/14</b>	[Gantt bar from Mon 7/28/14 to Mon 8/11/14]																				
17		Hyatts	2 days	Mon 7/28/14	Tue 7/29/14	[Task bar from Mon 7/28/14 to Tue 7/29/14]																				
18		Home	1 day	Wed 7/30/14	Wed 7/30/14	[Task bar from Wed 7/30/14 to Wed 7/30/14]																				
19		Timberlake Dr.	1 day	Thu 7/31/14	Thu 7/31/14	[Task bar from Thu 7/31/14 to Thu 7/31/14]																				
20		Taggart	2 days	Fri 8/1/14	Mon 8/4/14	[Task bar from Fri 8/1/14 to Mon 8/4/14]																				
21		Perry	2 days	Tue 8/5/14	Wed 8/6/14	[Task bar from Tue 8/5/14 to Wed 8/6/14]																				
22		Abbotsford Green Dr.	2 days	Thu 8/7/14	Fri 8/8/14	[Task bar from Thu 8/7/14 to Fri 8/8/14]																				
23		Royal Park Dr.	2 days	Sat 8/9/14	Mon 8/11/14	[Task bar from Sat 8/9/14 to Mon 8/11/14]																				

Project: Del\_7-25\_Lookahead  
Date: Fri 7/25/14

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			