



2019 Delaware County Paving Program Schedule 8/19/19 through 9/3/19

Schedule subject to change do to weather conditions

Road	County/Twp	Duration (days)	Start	Finish	Notes
Cheshire Road	County	1	8/19/2019	8/19/2019	Pave
Whirlaway Circle	Concord	1	8/20/2019	8/20/2019	Pave
Regional Place	Concord	1	8/20/2019	8/20/2019	Pave
Turfway Bend Dr	Concord	1	8/20/2019	8/20/2019	Pave
Alum Creek Driveway	County	1	8/21/2019	8/21/2019	Pave
Griffiths Ln	Concord	1	8/21/2019	8/21/2019	Pave
Rivers End	Concord	1	8/21/2019	8/21/2019	Pave
Wedgewood Blvd	Liberty	1	8/21/2019	8/21/2019	Pave
S. Old 3C Hwy	County	1	8/22/2019	8/22/2019	Adjust Manholes
Fulton Creek Road	Thompson	1	8/23/2019	8/23/2019	Pavement Repair
Fulton Creek Road	Thompson	4	8/26/2019	8/28/2019	Pave
Sunbury Rd	County	1	8/29/2019	8/29/2019	Mill
Fulton Creek Road	Thompson	1	8/29/2019	8/29/2019	Berm
Sunbury Rd	County	1	8/30/2019	8/30/2019	Pave
S. Old 3C Hwy	County	1	8/30/2019	8/30/2019	Berm
Spring Run Dr	Genoa	1	8/30/2019	8/30/2019	Pave
Arnold Pl	Orange	2	9/3/2019	9/3/2019	Pave
Jewett Road	Liberty	2	9/3/2019	9/3/2019	Berm