

## 2024 Delaware County Paving Program Schedule 6/10/24 through 6/21/24

			Duration	
Road	Limits	County/ Twp	(days)	Notes
Locust Road	St Rt 3 to St Rt 3	County	1	Pavement Repairs
Porter Central Road	Centerburg Rd to Olive Green Rd	Porter	1	Chip Seal
Porter Central Road	St Rt 656 to Morrow County	Porter	1	Chip Seal
Twigg Hupp Road	N. Galena Rd to Carters Corner Rd	Kingston	1	Chip Seal
Justamere Road	Condit Rd to Knox County Line	Porter	1	Apshlat Patch/Chip Seal
Curren Road	River Rd to St Rt 203	Radnor	1	Stone Berm/Chip Seal
Patrick Road	Monkey Hollow Rd to Porter Central Rd	Porter	1	Chip Seal
Mckay Street	Olive Green Rd to Washington St	Porter	1	Chip Seal
Center Street	Dead End to St Rt 656	Porter	1	Chip Seal
Columbia Street	St Rt 521 to Center St	Porter	1	Chip Seal
Pearl Street	Columbia St to McKay St	Porter	1	Chip Seal
Rich Street	Neil Alley to Center Village Rd	Harlem	1	Chip Seal
North Drive	Dead End to St RT 605	Harlem	1	Chip Seal
Rich Drive	St Rt 605 to North Dr	Harlem	1	Chip Seal
Water Street	Rich St to St Rt 605	Harlem	1	Chip Seal
Neil Alley	Rich St to St Rt 605	Harlem	1	Chip Seal
Linda Lane	Cul-De-Sac to N. 3B's & K Rd	Berlin	1	Chip Seal
Berlin Cemetery	Cheshire Rd to Cheshire Rd	Berlin	1	Chip Seal
Center Street	Dead end to Lewis Center Rd	Orange	1	Chip Seal
1st Street	Franklin St to Lewis Center Rd	Orange	1	Chip Seal
2nd Street	Dead End to Franklin St	Orange	1	Chip Seal
3rd Street	Franklin St to Lewis Center Rd	Orange	1	Chip Seal
4th Street	Franklin St to Lewis Center Rd	Orange	1	Chip Seal
5th Street	Franklin St to Lewis Center Rd	Orange	1	Chip Seal
Franklin Street	Dead End to 5th St	Orange	1	Chip Seal
Church Street	Dead End to 2nd St	Orange	1	Chip Seal
Owen Fraley Road	Bunty Station Rd to City of Delwaware	Delaware/Concord	1	Chip Seal
Fry Road	Morey Rd to St Rt 257	Scioto	1	Chip Seal
River Road	Hoskins Rd to Curren Rd	Radnor	1	Chip Seal
Watkins Road	River Rd to St Rt 203	Radnor	1	Chip Seal
Jones Road	Watkins Rd to St Rt 203	Radnor	1	Chip Seal
Irwin Road	US 23 to Kidwell Drive	Troy	1	Chip Seal