DC PN 001 – 1/1/2007 - ITEM SPECIAL – EXTRA OR FORCE ACCOUNT WORK PER 104.02.F AND 109.05

Due to the possibility of unforeseen site conditions or extra work not contemplated by the plans or bid documents, a bid item has been provided in the Bid Blank for the completion of additional work described in 104.02.F.  In the blank for this item, the Bidder shall enter an amount in this line equal to 10% of the Subtotal Bid rounded down to the nearest $100.00.

When the need arises for Extra Work, the Engineer shall notify the Contractor of the necessary work.  The Contractor shall submit a price for the work to the Engineer within 2 days.  If the Contractor fails to submit a price for the extra work within 2 days of the request, the Engineer may direct the Contractor to proceed by force account.  If the Contractor does submit a price that is, in the opinion of the Engineer, not reasonable and would cost the County a substantial amount more than a comparable Contractor, the County may order the Contractor to proceed by force account, or the County may hire an independent contractor or proceed with its own personnel to complete the work.  If the Engineer does agree to the submitted price, the Contractor shall proceed with the work without undue delay.

If the Extra Work does not impair the completion of critical items of the original work, no additional time shall be credited to the Completion Date.  If critical construction items are delayed due to the Extra Work, the Completion Date shall be extended by the amount of days that the Extra Work requires.  If the Contractor, by his own negligence, delays other non-critical items by the performance of Extra Work, no time shall be added.

